

The **Roadway Improvement Project** will officially start this Monday, August 17th, 2020.

Phase I of this project will consist of resealing and repainting Parking Plaza's 19- 40. This should take approximately 7 to 8 days to complete weather permitting.

Any Resident that plans to be away between August 17th and August 27th should secure Alternative parking while they are away.

Any Vehicle(s) that are left in the Parking Plaza's during the scheduled work dates will be towed at their owners' expense.

All Vehicles MUST be out of the Parking Plaza by 5 am on the day of scheduled work!

Phase I

Parking Plaza Closure Dates are as follows: (Weather Permitting)

Wednesday, August 19th

WEATHER STOPPED WORK

Thursday, August 20th

Parking Plaza # 24, 33, and 36

Friday, August 21st

Parking Plaza # 19,28,34, and 37

Monday, August 24th

Parking Plaza # 20 and 39

Parking Plaza # 21,22, and 23

Tuesday, August 25th

Parking Plaza # 27,30, and 31

Wednesday, August 26th

Parking Plaza # 21, 22 and 23

Phase 2

Thursday, August 27th

East side of Blue Ridge Drive

Friday, August 28th

West side of Blue Ridge Drive

A handwritten signature or set of initials in black ink, located in the bottom right corner of the page. The signature appears to be a stylized 'P' followed by 'OK'.