

Please be advised Optimum will be installing the fiber optic cable in the following units the week of Monday Jan 30th to Friday Feb 3rd:

Monday Jan 30
Units 153 to Unit 164

Tuesday Jan 31st
Units 141 to Unit 152

Wednesday Feb 1st
Unit 129 to Unit 140

Thursday Feb 2nd
Unit 89 to Unit 100

Friday Feb 3
Units 101 to Unit 108